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1. Information

State and Department: Oregon Department of Environmental Quality, Enforcement
Title of Project: Measuring Deterrence
Grant Contact Person: David LeBrun, Environmental Law Specialist
2020 SW Fourth Avenue
Portland, Oregon 97201
(503) 229-6742
lebrun.dave@deq.state.or.us

Funds Received by State: $119,060 in July 2000

Quarter and year report is being filed for: Fourth Quarter ending January 1, 2001
Author of report: David LeBrun

II. Status of Project Milestones

Below is the list of Project Milestones as presented in DEQ’s Third Quarter report summarized

in October 2000. (Italics indicates changes from last report)

Project Anticipated Completed Comment
Miletones Completion

Date
Start Date July 1, 2000 July 1, 2000
DEQ Meetings to August 15,2000 September 1, 2000 | D. LeBrun participated in
finalize Parameters of meetings with Enforcement
Survey firm and the DEQ Performance
participation Measures CORE team to

finalize parameters.

Evaluation of
Survey’s goals
reassessed and
evaluated

September 1, 2000

September 1, 2000

D. LeBrun and L. Carlough
made a number of decisions
regarding scoping the
project and determining
which populations to target.
Further, issues were singled
out for investigation by
research and survey firms.




Meet and interview
survey firms

October 1, 2000

October 15, 2000

Final interviews held with 3
different research and
survey firms. Proposals
received from all 3.

Finalize contract with
independent survey
firm

November 1, 2000

November 1, 2000

Decided on Market
Decisions although contract
has not been finalized
(Proposal attached)

Generate list of
Executive Survey
recipients for internal
review

November 15,
2000, postponed
until March 2001

Researching being
conducted on how to define
target audience for
executive survey. Number
one issue identified is how
to create a data base for
survey firm to use.

Present “General
Population” draft
survey questions for
internal and

December 5, 2000

Internal review
takes additional two
weeks

Survey questions.have been
chosen draft was circulated
to EPA December 20,

2000. Because of large

EPAreview number of comments an
additional draft may be
sent to EPA for review in
mid January

Contractor to program | On Survey firm's

and test “General advise, test is

Population” survey being delayed until

after holidays to
insure integrity of
results

Present final “General | January 75, 2001

Population” survey

questions for EPA

review

“General Population” | January /5-25,

Survey fielding 2001

“General Population” | February 15,2001

survey results

presented to DEQ

Submit copy of February 15, 2001

preliminary results to

EPA

Work on Executive

Survey delayed

pending results from

General Population

Survey

Present “Executive” February 1, 2001 D LeBrun and DEQ staff

draft survey questions
for internal and

have already completed
portions of the draft




EPAreview

“Executive” survey

results presented to

questions.
Contractor to program | February 15, 2001
and test “Executive”
survey
Present final March 1, 2001
“Executive” survey
questions for EPA
review
“Executive” Survey March 15 April 5,
fielding 2001
“Executive” survey April 25, 2001 DEQ will take this

information and begin

DEQ’s plan for a
follow-up survey to
test results of initial
findings.

DEQ analysis and interpretation.
Meet with EPA June 1, 2001 Also discuss possibility of
program administrator redirected survey. Based
for review and on preliminary findings
comment on the DEQ will make decision
survey results regarding a follow-up
study.
Submit to EPA, July 1, 2001 DEQ will test initial survey

findings with either a
redirected survey or a
targeted series of
inspections following
changes to selected
enforcement factors

Complete follow-up

October, 2001

survey

Submit results to EPA | November 15,
2001

Submit to EPA March 1, 2002

Project Administrator

a draft of paper

summarizing results

and conclusions

Publish Findings April-June 2002

III. Status of Project Completion Date




The Anticipated project completion date is June 2002.
IV.  Other

As indicated above one of the major issues is the selection or creation of a database for use in the
Executive Survey. In the general population survey we are attempting to find the deterrent effect
of enforcement actions on the average Oregon citizen. This can be achieved through a survey of
a random sample of the Oregon population. This is important because individual Oregonians are
regulated by the statutes and regulations we enforce and are therefore potential violators and an
audience we seek to deter through our enforcement actions. In the Executive Survey we will
have to narrow our audience and will therefore define the “universe” from which we randomly
sample. Based the overall question we are asking we are attempting to find the deterrent effect
of our actions on Oregon businesses who are potential violators. Our difficulty is finding a
database or list that contains these businesses without being overly broad. We are researching
potential databases and techniques to create usable lists of businesses.



